

Cycle Advocates Meeting

Time:	10.30 – 11.30am
Date:	Wednesday 8 th December 2021
Location:	MS Teams

AGENDA

Item	Description
1	Introductions and karakia
Out of Scope	
4	Te Ara Tupua - Petone to Melling
5	Te Ara Tupua - Ngā Ūranga ki Pito-One
Out of Scope	
10	Wrap up, schedule of meetings in 2022 and karakia

ATTENDEES

- Adrienne Black
- David Cross
- Sarah Martin
- Joel Rowan
- Sharleen Hannon
- Simon Kennett
- Sarah Ropata
- Hannah Hyde
- Gray Renwick
- Claire Harman
- Jonathan Kennett
- Paul Barker
- Deborah Wright
- Timon Bakker
- Marco Renall
- Gene Clendon
- David Tripp
- Alex Dyer
- Larri Wallbridge

MINUTES

Topic	Minutes
Introductions	<ul style="list-style-type: none"> New project leads introduced. Cycle advocates introduced.
<h1 style="color: red; font-size: 4em; margin: 0;">Out of Scope</h1>	
Te Ara Tupua – Petone to Melling	<ul style="list-style-type: none"> A Safety Audit has been completed for the Petone Station. A painted buffer will be added to the path through the carpark, to give space between parked cars and people using the path - similar to that on Hutt Road. Note a fence will not be provided as this will increase the safety risk to pedestrians. Signage will direct pedestrians to the existing underpass, however we cannot ban people from walking through the new underpass. Feedback received: Reinforced the need for a connection onto the P2M path south of Dowse. <ul style="list-style-type: none"> This requires agreement with KiwiRail for a new level crossing – something KiwiRail is actively trying to reduce. It also needs to link into the local network and will require coordination with HCC. This remains something Waka Kotahi is keen to progress. Action: Share the Safety Audit (AB)
Te Ara Tupua - Ngā Ūranga ki Pito-One	<ul style="list-style-type: none"> The Te Ara Tupua Alliance has been progressing the shared path design, methodology and pricing work.

Topic	Minutes
	<ul style="list-style-type: none">Some changes to the design are going to need to be made but the width of the path is something the team are not compromising on.
<h1>Out of Scope</h1>	
Wrap up, schedule of meetings in 2022 and karakia	<ul style="list-style-type: none">Action: Quarterly meetings for 2022 to be scheduled (AB).